

FY 2011-2014 STIP/TIP Development Schedule

Timeframe	STIP (MDOT)	TIP (MPOs)	Public Participation
October - November 2009	Revenue Estimates After federal revenue announcement, cooperatively develop the federal and state revenue estimate and its distribution statewide.		
November 2009 - January 2010	Project Selection MDOT region offices discuss the 5 Year Transportation Program and the recommended trunkline projects with the MPOs. After consideration of MPO comments, MDOT regions provide trunkline project list to MPOs.	MPOs conduct project selection process.	
February 2010	Take preliminary snapshot (query) of the MAP database (date TBA) and provide it to the MDOT regions for review for completeness and accuracy. Region offices update FY 2011-2014 project data on MAP database as needed. Begin general program account (GPA) development.	MPO committees review draft TIP project list and financial constraint demonstration.	
March 2010	Take final snapshot (date TBA). Complete GPAs. Provide final snapshot & GPAs to MDOT regions and MPO reps. MPO reps. forward snapshot and GPAs to MPOs.	MPOs that are required to do Air Quality Conformity must have the Policy Committee approve the draft TIP project list.	
April - May 2010	Air Quality Conformity, Environmental Justice Analysis and Environmental Consultation Complete STIP air quality conformity and environmental justice analysis.		
June - July 2010	Prepare draft STIP document.	MPO TIP Approval MPO TAC & Policy Committees approve final FY 2011-2014 TIP and final amendment to the FY 2008-2011 TIP to ensure FY 2011 is identical in both documents.	
July 15, 2010	MPO reps. program (add to the MAP database) the FY 2011 local projects by July 30 th .	Submit TIPs to MDOT by July 15th	

Timeframe	STIP (MDOT)	TIP (MPOs)	
August 2010	<p align="center">Finalize STIP</p> Document statewide financial constraint. Obtain MDOT management approval.		
August 13, 2010	<p align="center">Submit STIP and TIPs to FHWA/FTA by August 13th plus Air Quality Conformity Analysis (where appropriate)</p>		
September 2010	FHWA, FTA and EPA Review		
	MPO reps. program (add to the MAP database) the FY 2012-2014 local projects by October 1 st .		
October 1, 2010	FHWA and FTA approve STIP & TIPs by October 1st		
October 2010	Notification of Approval		
	Notify all stakeholders of STIP approval MPO reps. populate (fill) all STIP fields in MAP database for approved projects.	Notify all stakeholders of TIP approval.	

*The TIP (MPO) schedule is a generic schedule and does not apply to any specific MPO.
 Contact the individual MPOs for specific TIP development schedules.*