

FY 2017 - 2020 STIP/TIP Development Schedule

10/6/2015

	Timeframe	STIP (MDOT)	TIP (MPOs)
Prepare Draft STIP Document	May 2015	MTPA Review MTPA reviews the STIP/TIP Development Schedule	
	October 2015	Revenue Estimates After federal revenue announcement, cooperatively develop the federal and state revenue estimate and its distribution statewide.	
	November - December 2015	Project Selection MDOT region offices discuss the draft 5 year Transportation Program and the recommended MDOT projects with the MPOs. After consideration of MPO comments, MDOT regions provide trunkline project list to MPOs.	
	February 2016	Take preliminary snapshot (query) of the MAP database (February 1st) and provide it to the MDOT Regions for review for completeness and accuracy. Begin General Program Account (GPA) development. Ensure all MDOT projects are on the MAP database.	MPOs conduct project selection process based on the draft 5 Year Transportation Program. MPOs enter their local projects in ESTIP.
	March 2016	Take final snapshot (March 1st). Complete GPAs. Provide final snapshot and GPAs to MDOT Regions and MPOs	All projects, trunkline and local, must be on the MAP database by March 1st . Final project lists are provided to the MPOs.
	March - April 2016	Air Quality Conformity, Environmental Justice Analysis, and Environmental Consultation Complete STIP air quality conformity and environmental justice analysis.	Complete TIP air quality conformity, environmental justice analysis, and environmental consultation. Prepare draft TIP document.
	May - June 2016	Draft STIP Finalize draft STIP document May 15th through June 15th	MPO TIP Approval MPO TAC and Policy Committees approve final FY 2017 - 2020 TIP by both TAC and Policy by end of June. Approve final amendment to the FY 2014 - 2017 TIP for FY 2016. Align the FY 2017 years.
	July 1, 2016	Submit TIPs to MDOT by July 1st.	
	July 1 - July 15	Finalize STIP Document statewide financial constraint.	MDOT reviews MPO TIP documents TIP documents are reviewed by MDOT. TIP financial tables are incorporated into the statewide financial constraint demonstration.
	July 15 - August 15	Begin public comment period on July 15th for STIP. Obtain MDOT management approval. Document any public comments in STIP.	
August 15, 2016	Submit STIP and TIPs to FHWA and FTA (and EPA for SEMCOG).		
August 15 - September 30, 2016	FHWA, FTA, and EPA Review STIP and TIP documents.		
October 1, 2016	FHWA and FTA approve STIP and TIPs		
October 2016	Notification of Approval Notify all stakeholders of STIP approval. Update all STIP fields in MAP database. Save original approved STIP/TIP E-files for official records, auditors, and STIP Stability analysis.		
			Notify stakeholders of MPO TIP approvals.

Public Participation

The TIP (MPO) schedule is a generic schedule and does not apply to any specific MPO. Contact the individual MPOs for specific TIP development schedules.